

August 29th 2022

Waterford Town Hall Elevator Modernization

Waterford Town Hall

15 Rope Ferry Road

Waterford, CT 06385

Reference: Addition of Prime Electric's Prevailing Wages

ADDITIONAL WORK/CHANGE ORDER #1

CONTRACT NO. NKO05013Z

Description of additional work: Additional cost being adding to Prime Electric's quote for prevailing wages.

ADD \$16,617 Sixteen Thousand Six Hundred Seventeen and 00/100

All work proposed hereunder shall be done pursuant to the terms and conditions of the existing contract between us and, except as modified herein, that contract remains in full force and effect.

Accepted in Duplicate _____, 2022

For: _____

By: _____ Title: _____ Date: _____

Approved, for Otis Elevator Company

_____, 2022

Authorized Representative

Sincerely,

Aaron Stein

Aaron Stein

Otis Elevator Company

Otis Elevator Company
242 Pitkin Street
East Hartford, CT 06108
Otis.com

OTIS

August 29th 2022

Waterford Youth Center Elevator Modernization

Waterford Youth Center

200 Boston Post Road

Waterford, CT 06385

Reference: Addition of Prime Electric's Prevailing Wages

ADDITIONAL WORK/CHANGE ORDER #1

CONTRACT NO. NKO05037

Description of additional work: Additional cost being adding to Prime Electric's quote for prevailing wages

ADD \$15,777 Fifteen Thousand Seven Hundred Seventy Seven and 00/100

All work proposed hereunder shall be done pursuant to the terms and conditions of the existing contract between us and, except as modified herein, that contract remains in full force and effect.

Accepted in Duplicate _____, 2022

For: _____

By: _____ Title: _____ Date: _____

Approved, for Otis Elevator Company

_____, 2022

Authorized Representative

Sincerely,

Aaron Stein

Aaron Stein

Otis Elevator Company

Otis Elevator Company
242 Pitkin Street
East Hartford, CT 06108
Otis.com

OTIS

Original Total not including prevailing wages		
	Youth Center	Town Hall
Otis	\$90,000	\$90,000
Prime Electric	\$33,705	\$36,251
Total	\$123,705	\$126,251

Total including Prevailing wages		
	Youth Center	Town Hall
Otis	\$90,000	\$90,000
Prime Electric	\$49,482	\$52,868
Total	\$139,482	\$142,868

	Youth Center	Town Hall	Total Additional Funds
Change Order Amount	15,777	16,617	32,394