

ASSIGNEE REPORT OF THE OSWEGATCHIE FIRE HOUSE BUILDING COMMITTEE 7-23-25

1. The plans and specifications have been completed and ready to be sent for bidding.
2. Chairman Tuneski gave a presentation on the status of the project to a joint meeting of the B.O.S. and the B.O.F. on July 22, 2025.
3. The Committee has paid to date for repairs to the building, Architectural/Engineering Design and Project Management services a total of \$601,287.03. There is still an outstanding balance to be paid in the amount of \$44,683.97 to complete this phase of the project.

Ted Olynciw, RTM Assignee to this Building Committee

RECEIVED FOR RECORD
WATERFORD, CT

2025 JUL 24 A 8:55

ATTEST: *David J. Laugel*
TOWN CLERK