

APPOINTEE REPORT – OSWEGATCHIE FIRE HOUSE – DATED 1-27-25

The Architectural consultants submitted plans for approval to the Conservation and Planning & Zoning Commissions during the month of January.

The Chairman of the Building Committee, Robert Tuneski, will deliver an updated status report to the RTM on Feb. 3rd.

The Project Management Consultant will provide the first cost estimate for this project on February 4th.

The Project Schedule shows construction starting in July, 2025 and will be completed in one year.

The total amount spent to date for the consultants is \$176,595

Ted Olynciw, RTM Rep. to this Committee

RECEIVED FOR RECORD
WATERFORD, CT
2025 JAN 27 P 6:30
ATTEST: *David J. Langston*
TOWN CLERK