

September 20, 2023

ANNUAL SUMMARY OF WORK OF THE OSWEGATCHIE FIRE HOUSE BUILDING COMMITTEE

As reported by the RTM Representatives appointed to this Committee

PROJECT STATUS

1. There is no contract between the Town and the Oswegatchie Fire House regarding the term of the agreement for the transfer of the property to the Town and an agreement for the Fire Department to lease the building once completed.
2. The past 2 meetings were cancelled as a result of not having a sales / lease agreement.
3. The Purchasing Agency and our consultant are working on an RFP for the architectural & engineering services.
4. The purchasing agent was asked to go out for bids for a Phase I Environmental study. This is needed before the Town finalizes the agreement with the fire service.
5. The Committee spent one hour at its last meeting to discuss Space & Size needs for the building.

Respectfully submitted.



Ted Olynciw, RTM Rep. appointed to this Committee

RECEIVED FOR RECORD
WATERFORD, CT
2023 SEP 22 P 2:17
ATTEST: *David H. Lange*
TOWN CLERK