
FIFTEEN ROPE FERRYROAD. WATERFORD, CT 06385-2886

Oswegatchie Fire Station Building Committee Minutes

May 7, 2024

Meeting called to order at 6:30pm.

Pledge of Allegiance

Members Present: Robert Tuneski, Wayne Gilpin, Ted Olynciw, Rocco Bracciale, Jennifer
Bracciale, Richard Muckle, Paul Rafuse

Members Absent: Elizabeth Sabilia, Matthew Blankenship:

Guests: Director Howley, Twig Holland, Atty. Kepple

Public Comment: None

Opening Remarks: Will be a modification to # 7 in the agenda as Atty. N. Kepple
received new information this afternoon which may change what our original intent is
tonight.

T. Olynciw indicated there is no item on the agenda for Old Business. B. Tuneski

suggested it be handled under meeting minutes.

Review and approval of meeting minutes of 4/16/24:

MOTION by T. Olynciw, second by W. Gilpin to approve the April 16, 2024 meeting

minutes

Discussion:

T. Olynciw requested under Opening Remarks, the last sentence of the second paragraph
read as “B. Tuneski suggested Atty. Kepple lay out everything that needs to be agreed to
by the closing in June.” T. Olynciw stated it was his understanding that a lease, contract
and policies & procedures needed to be in place prior to the closing of the sale of the
Oswegatchie Fire Department to the Town of Waterford, set for June, Atty. N. Kepple
assured the committee that the lease and contract have been signed. An MOU is in place



as an addenda to the lease which covers the Town's commitment to work with

Oswegatchie Fire Department over the next year on the policies & procedures.

T. Olynciw voiced concern that the purchase of this property should be approved by the

RTM. Atty. N. Kepple assured the committee that by approving the contract by the RTM

this action also approved the acquisition of the property.

VOTE:

FOR: B. Tuneski, W. Gilpin, T. Olynciw, R. Bracciale, R. Muckle

ABSTAIN: P. Rafuse

J. Bracciale arrived after voting took place.

Phase | Report Discussion/Questions:

Discussion ensued regarding the Phase | Report as far as a Phase II recommendation.

Committee was given an email (Attachment 2) and memo (Attachment 3) from T.

Olynciw

MOTION by T. Olynciw, second by R. Muckle to accept the Barton & Loguidice (B&L)

report of April 2024 and go forward with a Phase II with B&L based on the

recommendation of the Phase I report.

VOTE: Unanimous

R. Muckle made reference to the assurance to Oswegatchie members that all will be done to

honor the remains of their mascot. Identify the burial site and make appropriate plans to have a

permanent marker. W. Gilpin indicated the burial site is in a location that should not be

impacted by construction. Director Howley stated when the demolition phase begins the site

should be protected by marking it with caution tape or something similar.

MOTION by R. Muckle, second by T. Olynciw that building committee and the Town

memorializing the location of the remains, subject to exhumation and relocation as per

alternatives.

VOTE: Unanimous

T. Olynciw stated a pre-demolition and environmental study of the current Oswegatchie Fire

Department will need to be done.

. Architect Contract Review and Approval:

Atty. N. Kepple’s colleague, Eric Callahan a contract attorney, read through the contract

and added his comments. Atty. N. Kepple handed out a revised Architect contract

agreement. (Attachment 1) The committee will review document and will vote on its

approval at the special meeting scheduled for 5/14/24.





Atty. N. Kepple requested the committee authorize himself and B. Tuneski act as liasons

with Silver, Petricelli & Associates (SPA) concerning contract negotiations and bring

information back to the committee to discuss.

Atty. N. Kepple clarified the roll of the previous DRA plans would only act as reference

material by SPA. The RFP had indicated updating DRA’s plans. During architect
interviews it was stated by the architectural firm that they would be starting from scratch.

MOTION by R. Bracciale, second by P. Rafuse to authorize B. Tuneski and Atty. N.

Kepple to be the committee's liasons conceming SPA contract negotiations.

VOTE: Unanimous

Discussion of Design Attributes, Confirmation of Initial Ones:

A discussion ensued regarding specific attributes to bring forward to the architect at the

first meeting.

MOTION by W. Gilpin, seond by R. Muckle to state the committee’s initial needs of

sleeping quarters for six, three drive-through apparatus bays and a conferenceltraining

room.

VOTE: Unanimous

New Business:

a. Communication with the Architect-Process

Bob Tuneski would like to speak with SPA regarding their expectation; i.e, how they
will (be paid by the committee?) who the point of contact will be, the contact,

frequency, will there need to be touch points between the normal meeting dates so a

process can be formalized. B. Tuneski discussed with the committee having a special

meeting on 5/14/24 to review the architect's contract.

b. B. Tuneski also requested the regular meeting scheduled for 5/21/24 at 6:30pm be

moved to 5/22/24 at 5:30pm to accommodate meeting with the architect.

MOTION by R. Muckle, second by P. Rafuse to hold a special meeting on 5/14/24 at

6:30pm and move the regular meeting scheduled for 5/21/24 at 6:30pm to a special

meeting 5/22/24 at 5:30pm dependent on architect's availability.

VOTE: Unanimous

B, Tuneski proposed changing the meeting time of the Oswegatchie Fire Station Building

Committee during the summer months to 7:30pm. No decision was made at this time.

Director M. Howley referred to a previously submitted J.M. Albaine invoice which the

committee voted against paying. B. Tuneski stated he had spoken with First Selectman



R. Brule who stated he would be responsible for this invoice. Said invoice, for

$1,200.00, will be submitted to the First Selectman’s office for payment.

T. Olynciw stated the procedure of the RTM is to attach documents with the agenda.

Going forward it will be assured that this procedure occurs for this committee.

The Oswegatchie Fire Department consists of 439 and 41 Boston Post Road. T.

Olynciw stated two parcels must be joined legally as one. We will have a A-2 survey on

both parcels. Another survey will be needed showing both parcels as one.

MOTION to adjourn by J. Bracciale, second by W. Gilpin

VOTE: Unanimous

Meeting adjourned at 7:45pm

Respectfully submitted by
Linda Finnegan, Recording Secretary



ATTACHMENT 1

DRAFT Ara’ Document B101° - 2017 ‘
Standard Form of Agreement Between Owner and Architect

AQREEMENT mse 2 fhe FI day of CASAL i he yeor ESESES '
(Unword inde cay, meth nd year)

BETWEEN the Architect's ent identfied as the Owner =
(ame Leal tates. addresand othe information|

i

snd the Architect
(ama legal tates, address ond ther information,

forthe ftiowing pec conkecvon
(ame, locaton and detaled desertion) °

“The Owner and Architect age as follows

ot eopge ish
cfecth in the footer of



TABLE OF ARTICLES

+ TIL WroRsATION

2 ARCHTECTSREsPoNSteLTIES

3. SOOPEOF ARCHTECTS Basi SeRMCES

4 SUPPLEMENTAL AND ADDITONAL SERVICES

5 owen’ Responsieumes

© cosTor me work

7 COPYRIGHTS aND UCENSES

2 CLAMS aNDospuTES

© TERMINATION OR SUSPENSION

10 MSCELLANEDUS PROMSIONS

11 coMPeNsaTon

12 SPECIAL TERMS AND CONDITIONS

13 SCOPEOF THE AGREEMENT

ARTICLE 1 _INMALINFORMATION
§ 14 Ths Agreements bazed onthe Initial Infomation stot ia his Seton I

{For eochtem mths section, net the information oe statement suchas a pice” or now a ime
Sfescouon”)

§ 111 The One's program forthe Pret:
(hae the Owners rogram, Wet docimention hat establishes the Owner program. or ae the manner in
sch the pogrom wl be developed)

§ 112 Te Project sphyial tantric
‘Aden or deserieperinent information bout te Projet x plystal characteristic, sxch se location
imerstons, geotechnical reports se boundaries topogrophic survey. ofc ond uli stats, aval of
‘Public and priv wes and eres legal deserpton ofthe tee}

§ 112 The Owner's bodget forthe Cost ofthe Work, as defined in Setion 61
(Provide el and flown, alin item breakdown)

—————E aE

§ 14.4 "TRe Owner's aveipate design and constuction milestone dates

Design phase milestone dies, ifn:

CTD Gn A A hi ara ig Raia“ TAD") BD



2 Construction commencement date

para
3 Substantial Completion date or dates:

Dy
A Omer milestone dates:

=
§ 1.15 The Owner intends the following procurement and delivery etod forthe Project

(Udertify method such os compeitive bid or negoioed contract, aswell as any requirements for accelerated or fst:
‘rack design and conduction mpl Bid packages. or phased construction)

§ 1.18 The Owners aaicipated Sustainable Objective for the Project:(deny and describe the Owner's Sustainable Objective forthe Project. fany) UL

§ 117 The Owner identifies the following epresentative in accordance with Section 53
(sr name, odéress. and other contact information)

{118 The persons oc ents, in ation tothe Owner's representative, who ae requted to ecw te Architect's{subainals othe Owner are as follows: \
(List name, eddress, and other contac information )

{§119°The Owner shall ean he following consultants and contractors:
(ist name, egal sta, address. and other contact information }

A Geotechnical Engineer



2 Civil Engineer:

(ist any other consultants and contractors retained bythe Owner.)

‘ENED
4 14140 The Architect identities the folloingcepeserative in accordance wit Setion 23:

(Lat name, addres, another contact information)

§ 14.41 The Architect shall ean the consultants identified in Section 1.1.1.1 and 1.1.11.2:
(ist name, ego status, adeves, and ether conc information)

414.114 Consuls retained under Basi Services:
A Structural Engineer:

3 Blectrical Engine:

‘



{§ 12 The Owner and Architect may ely onthe Ina lformation. Both parties, however, ecognize tha the Initial
Information may macrally change and, ie that eves, the Owner andthe Archit

‘shall appropriately adjust the Architects services, schedule forthe Architect's services, and he Archit
‘compensation The Over shall adjust the Owner's budget forthe Cost of the Work andthe Owners anticipated
‘design and constuction milestones as eecefsey, o sceommodate material changes in the Initia Inforbtion

413-7 paris sal agree up protocols govering the tansmisian and use of lnstruments of Seve or any
‘ther infomation or documenta nd frm. The pares wil se ATA Document £20320), Buding
Information Modeling and Digital Data Exh fo establish the protocols forthe development, tensmisonand exchange of digi at x

\

4134 Any use of o eliance on, allo portion of building information model without agreeme tt protools
governing the use of and reliance onthe information contained inthe model and without having those protocols set

forth in AIA Document £203-2013, Building Information Modeling and Digial Data Exhibitcand de requisite
{AIA Document G202"%-2013, Projet Building Information Modeling Protocol Form, shall be at he sing o¢

‘eying party's soe ris and without liability tothe othe par and its contactors or consultants tbe authors of, or
contributors othe building information model, and cach of ther agents and erplayees

ARTICLE 2 _ARCHTECTS RESPONSIBILTIES

{§ 22 The Architect shal perfocm ts services consistent withthe professional shill and care ordinal provided by
chic practicing in the same o sini locality under the same or similar cumstances. The Architect shall

perform ts services ax expeditiously as is consistent with uch professional skil and care andthe orderly progress of
the Project.

erfrmancs of Architect's serices herein,

4 23-The Architct shall identify a representative authorized to act on behalf ofthe Architect with respect othe
sect sues tothe easnahlc appccval of Owner. Once a representa i appointed end apgroved by Owes,



<rchtet shall ok change is pesmi without Owes approval which shal aot be uveasonabe delaved,
sendin. ac wield

$24 Excop-airtheDune:sinowiedgeandconsnt-tTRe Architect shal ot engage tn any activity or a6cept any
‘employment, teres or onion that would easomaly appear to compromise te Archie's profession
ademas ith ree is Pre.

{25 The Arctitet shall msntin the folowing insurance vo
Insacece shal surivfll t pail performance oc termination ofthis,
‘Gus REP Many of the requirements set forth below are in addition tothe types and limits he Architect
may maintain, te Owner shal pay the Architect a et ferth in Section 119.

§ 254 Commercial General Lib. _ aad
St rietheenerennetor bite inson-and prepen-damegeper Exhibit A Owner's REP.
252 i§ 252 Auonobile Listy em

swlomobiesoveroge sec Exhibit A Onnt's REP.

§ 253 Tee Architect nay achieve the required limits and coverage for Commercial General Lishilty and
‘Automobile Libilty through a combination of primary and exces or urbella ability insurance, povided such

‘rimary and exces or umbrella ibility insurance policies result in the same oe renter coverage ashe coverages
required under Sections 25.1 and 2.5.2, anda no event shal any excess or umbrella ability sureoce provide

‘arrower coverage than the primary policy The excess policy shall norequiethe exhaustion ofthe underlying
Timis cay hough the actual payment by the wnderyig insets

{5 254 Workers" Compensation o¢-anory-omitspt Exhibit A Owner's RFP,

'§ 25.5 Employers’ LiabilitySabet both gen A er REP
4.256 Professional Lisblty covering reign <rtor emd-omisions inte perormance ot potssonal
: Exhibit

ones REP,

$2.52, Umbc Escess Lib per Ebi A Overs REP

§ 252. Additonal Insured Obligations. To the ules extent permite by law. te Archiletand constants sha
‘ae the primary ad exes or umbrela pices for Commercial General Liability and Aviomeie Liability
include the Owners an adiiona inured for las cased in whole on prt bythe Archie's, is consuaa's
‘eget actor omisions. The aéitional nsred coverage shal be primacy and noo-conribtery to ay ofthe

‘Owner's insurance polices and shall apply to both ongoing and completed operations

§ 2889 The Architect nd is consultants shal provide certificates of insurance tothe Owner that evidence
compliance withthe regiments ia this Section 25.

ARTICLE 3. SCOPE OF ARCHTECTS BASIC SERVICES
§ 31°The arches Basi Serves oss of ove deere in iy Aric 3s nsonssenthhe

ot nied re on‘Suntan ero tec ong. kendo ad a
‘vnsl-obeotomor structural, mechanical, vi. casinesrng. ant electrical engieeringand sos esinating

services, Services not et fot inthis Antcle 3 ae Supplemental or Additional Services. NoFwistanding nstins
‘the conte, an savices made asset bythe at oc omission of Acct consultants and



§ 3.4.1 The Architect shall manage the Architect's services, esearch applicable design exter, attend Project
‘meetings, communicate with member ofthe Project team, and report progges othe Owner osha cooperate

‘with Owner, ts consuhars sad Contactor on ali mates affesting the Prost

§ 3.12 The Architect shal coordinate its services wih hose services provided by the Owner andthe Owner's
‘onatlans, The Arhiteet shall be etiled rely on, and shall nt be responsible fr the aecuray, completeness,
4nd timelines of, services and information furnished bythe Owner andthe Ownet's consultants unless the

i insomlkie ort accurate. The Architect shall provide prompt
‘writen notice tothe Owner if the Architect Becomes aware of any error, omision, ot inconsistency in such Services
‘or information,

43.1.3 As son as practicable afer the date ofthis Agreement, the Architect shal submit ford OWE s aproval a
schedule forthe performance ofthe Architect's services, The schedule iially shal include anticipated dates fo the
commencement of consrcton and fr Substantial Completion ofthe Work a set forth in the fitia Information
“The schedule shall ielode allowances fr periods of time required for the Owners review, forthe performance of

the Owner's consultant, and for approval of submission by authorities having jurisdiction ver the Project Once
approved by the Owner, ime limits established by the schedule shall ot, except for easonable came, be exceded
bythe Architect or Owner. With the Over’ approval, the Architect shall adjust the schedule if necessary, asthe
Project proceeds until th commencement of constuction.

§ 34.4 The Architect shal aot be espontbe for an Owners directive or substitution, or forthe Owes accepance
‘of nonconforming Work, madeor given without the Architects writen approval

43.18 The Architect shal contact govemmental authorities required to approve the Constuction Documents and
‘nts providing wilt service tothe Projet. The Archie shall respond to applicable design requirements
imposed by hose authories and entities.

§ 3.8 The Architect shal asia the Owner in connection withthe Owner's responsi for fling documents
‘equired forthe approval of governmenal authorities having jurisdiction over the Project.

4 22 Schematic Design Paso Services
6§ 3.24 The Architect shall review the program and othe information famished by the Owner, and shal review
inws odes, and regulations applicable wo the Achitee's services

§ 32.2 The Architect shal prepare a preliminary evaluation ofthe Ownets program, schedule, budgt for the Cost
‘ofthe Work, Projet site, the proposed procurement and delivery method, and aber ial nfehmaton, each in
terms ofthe other, o ascertain the requirements of the Project. The Architect shal notify the Own of 1) any

inconsistencies discovered inthe information, nd(2) oer information o consulting services that may be
reasonably needed forthe Project

§ 423 The Architect shal presen its preliminary evaluation tothe Owner and sal discus wit the Oomer
lteratveapprosches o desig and consirvetion of the Projet. The Atcitect hall reach an uerstanding withthe
‘Owner regarding the requirements ofthe Project

§§ 324 Based on the Project equzements agreed upon with the Owner, the Architet shal prepare and presen or
{the Owners approval, preliminary design illsratng the seal and relationship ofthe Project com

§ 325 Based on the Owners approval ofthe peiinary design, the Architect shall prepare Schematic Design
‘Documents forte Owner's approval. The Schematic Design Document shall consist of dawings and other

documents incluting a site pln, if appropriate, and preliminary building plans, sections and cevations, and may
Include some combination of sty models, perspective sketches, o ig epreseatation.Preluminary selections

‘of major building systems and constuction matvals shall be noted onthe drawings or described in weting

§ 3254 The Architect shal consider sustainable design akeratves, such s material choices and building
‘venation, logeher with oer considerations bated on program and aesthetics, in developing a design that Is
‘consistent withthe Owners program, schedule and budget fr the Cost ofthe Work. The Owner may obtain more

‘advanced sustainable design Services asa Supplemental Service under Section 4.1.



4§ 8282 The Archicet sal consider the vale of alternative materials, building systems and equipment, ogeher
With cher considerations based on program and aesthetics, in developing 2 design forthe Project that is consistent
ith the Owners program, schedule ad budget forthe Coat f the Work

4§ 826 The Architect shall submit tothe Owner an estimate of the Cost of the Work prepsce in accordance with
Section 63.

$127 The Architect shall subsite Sehemati Design Documents othe Owner, and request tbe Owner's
spproval

33 Design Development Phare Services
{§ 33.1 Based on the Ovmer's approval of he Schematic Design Documents, and on the Owner's authorization of +
‘ny adjusiments in the Project eauenents ad the budget or te Coat ofthe Work, the Architect hall pepare

Design Development Documents for the Owner's approval. The Design Development Document shall ilustrate and | Formatted AA Subheading
‘eseibe the development ofthe approved Schematic Design Documents and shall consist of dawings acter
documents inclaing plans, sections, elevations, typical constuction dels, and diagrammatic ayots of building

systems to fix and describe the sie and character ofthe Project a to achitecrrl, stra, mechanical and
«lectcal systems, and other appropriate elements. The Design Development Document shal io include outline
specifications tat denify majo mateals and systems and establish, in general, heir quality level

{$33.3 The Architect shall update the estimate of the Cost ofthe Work prepared in accordance with Seetion 63, (Fomated Delo Paragraph Font Font Bold
{§ 383-7 Azcitect sal submit he Design Development Document to the Owner, vise the Owner of ny Formetie: Fort Not Bold }
‘juste tothe eine of the Cast ofthe Work, and request the Owners approval Formatted: Font Not Bold

{§ 34 Consirution Documents Phase Services Formatted: Oeaut Paragraph Font Font 806{5341 Based onthe Owner's approval ofthe Schematic Design Development Documents, and co the Owner's Formatted: Font Not Bold
Authorization of any adjustments in the Project equcements andthe badge forthe Cost ofthe Werk, te Architect
shall prepare Construction Documents forthe Oweer's approval. The Constvtion Document shal iste and
<exeribe the futher development ofthe aproved Schematic Design Owvelopmest Documents and shall consist of
Drawings and Speciieations sting forth deta he quality levels and performance crea of mateils and
systems and oter requirements forthe corstretion of the Work. The Owner and Architect acknowledge ta, in
‘order o perfor the Work, the Contractor wil provide sditiona information, inching Shop Drawings, Product

Data, Samples and ther similar submits, which the Architect hal review in ccordance wi Section 3654,

{§ 342 The Architect shall incorporate the design requirements of governmental authorities having jurisdiction over
the Project into the Construction Doeunets.

4§ 343 During the development of the Constretion Document, the Architect shall assist the Owner in the
‘evelopment and preparation of (1) procurement information that deseribes the time, pace, and conditions of
bdding including bing or proposal fers; (2) he form of agreement between te Owner and Contractor and (3)
the Conditions ofthe Contac fot Constuctio (General, Supplementary and eter Conditions. The Architect shall

‘alo compile a project manual that inclodes the Conditions of the Censrat for Construction and Specifications, snd
may inclode bidding equrerents and sample forms.

{244 The Architect shall update he estimate fo the Cost ofthe Work prepared in accordance with Seton 63.

§ 248 The Architect shal submit the Consrvtion Documents tothe Owner, advise the Owner of any adjustments
tothe esate ofthe Cos ofthe Wott ke any action equired oder Section 6.5, and request the Owe
approval

{4 35 Procurement Phase Services
$351 Gener
‘The Architect shal asist the Owoer in exablishing a ist of prospective contactors. Following the Owner's

pprovat ofthe Consruction Documents the Architect shall assist the Owner in (1) chaining ster competitive
Dids-e-ngetaed propor: (2) confirming responsiveness of bidsr proposes (3) determining de successful bid
‘orpreposl, if any; and, (8) awarding nd prepa contacts for construction



§ 252 Compute Bideing
§ 3521 Bidding Documents shall consist of bidding requirements and proposed Contract Documents

§ 3522 The Architect shall assist the Owner in bidding the Project by.
1 evan the dsibtin of Bidding Documents to prospective bidders,
"2 cxganizing and conducting a pre-bid conference for prospective bers,
'3 preparing responses to questions fom prospective bidders and providing clarifications and

Imterpretations of the Bidding Documents to the prospective bidders in the for bf addenda; and,
A ceganizing end coodueting the opening of the bids, andsubsequenly documentbg and distributing

the bidding esuls, as ivected by the Owner ote
dian tnd const, including renewable ener andr “Green” niSatvey-

§ 3523 1f be Bidding Documents perm substitutions, upon the Owner's writen authorization, the Architect sh
‘san Addionola Bai Serve, consider requests for subsinutions and prepare and distribute addenda ientitVing
approved sbitation foal prospective Biers.

4.52 tnanonite mest he Proposal Documents permit scbstiutions pon de Owners wien
‘utbrization, the Architect sal. a Baic Service conser requests foc subtntions ad peat and dsribac
dena etna snared shan all peeing raed
$5531 Propo Donuments shell coato of propel rquiemestsene repesed Contre Becments =

4 ie aides sequen forsubstations “aed disnbute
oe ae

4 38 Constrution Phate Services
§ 384 General
§ 38.14 The Architect shall provide administration of the Contract between the Own andthe Contractor os st
forth below and in ATA Document A201TM-2017, General Condition ofthe Contract for Construction is may be

‘nadie bv Owner and Conuratoe If the Owner and Contractor modify AIA Document A201-2017, those
‘modifications sail ot affect the Architets services unger this Agreement unless the Owner and the Architect
‘vend this Ageerent.

§ 28:12 The Archtect shal advise and consult wih te Owoer daring the Construction Phase Service The
‘Achtect shall have autor to at on behalf of he Over onl othe eet povided in tis Aurea. The“Achtet shal a ave contol over, charg of, ot espns for he constection means hee,
{equnceso procedareso fo sfety pecans and progr in connection wth he Work nosh fe
‘Areca be sponsible forthe Contacts eo peor the Work in ecrdaoe wit the requreens ofthe
‘Conirset Documents. The Architect sal be espoesible or the Archie's negligent acts or omissions. and those of

Shall
fot have contol ver oc charge of, ad sal ot be respensibe fr, als or omissions of the Contractor or of any
‘ther persons or entities performing portions ofthe Work.

4 36.13 Subject to Section 4.2 and except a provide in Section 3.6.65, the Architect's responsibility to provide
‘Consraction Pize Services commences withthe award ofthe Contact for Constuction and terminates onthe date
the Architect sues the final Cerificate for Paymentand a Cerfiat of Occupancy is isd and al ten woivscs
have besa ress tothe Town uns ssh date sexi ein whole or prt tothe fou nelicase of

Formatted: AIA Subheading, Tab stops Not at 05"

Formatted: AIA Subheoding



§ 262 Evaluations of th Work
4§ 3824 The Architect shall visithe ste at interval appropriate to he stage of construction, or as otherwise

required in Section 42.3, to become generally fila with the progress and quality ofthe portion ofthe Work
completed nd to determine in general, the Work observed i being perormed i a manner indiatng that he

‘Werk, when fully completed, wil be in accordance with the Contract Documents. However, the Architect hall act
be required to make exhaustive or continuous east inspections to check the quality or gent ofthe Work. On
the basis ofthe site visits the Architect shall keep the Owner reasonably informed about the progress and quality of

the portion ofthe Work completed, and promptly docunnt and repr in wing tthe Owner (1) known deviations
fem the Contract Documents, (2) known deviations from te most recent constuction schedule submited by the

Coatracter, and (3) defects and deficiencies observed in the Werk.

4§ 3822 The Architect asthe authority to reject Work that doesnot conform tothe Contract Documents, Whenever
the Architect considers it necessary or advisable, the Architect shall ave the authority to requ inspection or

testing ofthe Workin accordance with the provisions ofthe Contract Document, whether or net the Work it
{abricaed installed or completed However neither this authority ofthe Architect noe a decision made in good faith

‘ther to exercise of no to exercise sch authority shall givers toa duty or esponsibility of tbe Architet othe
Coat, Subcontract, seppbes,i aents replays, ore pesos eet peforming patos of

$2629 The Architect shal interpret and decide mates conceming performance under, and requirement of, the
Contract Documents on writen request of eter the Owner ox Contactor. The Architect's response to such requests
shall be made in writing within any time lit agreed upon o otherwise with ressonableprompness.

§ 2624 Interpretations and decisions ofthe Architect shal be consistent with he intent of and reasonably
erable fom, th Contract Docureots and shall be ia writing ori the form of drawings. Whea making such

Iimerpretations and decison, the Architect shall endeavor to secure faith performance by both Owner and
CConrator, shall ot show partiality to either and shall ot be ible fr results of interpretations o decisions

rendered in good fuith The Architects decisions on matere relating to testhtceflet shall be Final i consitent
wah he ime expressed in the Contract Documents

4 N625 Unless the Owner and Contractor designate another percon to serve as an Initial Deciton Maker, that
{erm is defined in AIA Document A201-2017, the Architect hall render inal decisions on Claims bebween the
‘Owner and Contactor as provided in the Contract Document if suchatequiietexish the agreement bstwsen
Ong and Contract;

§§ 263 Ceriiats for Payment to Contactar
§ X61 The Architect shall review and crf the amounts due the Contractor and shall iss ceiieates in such

‘seieuns, The Archiet’scetificaton for payment shall constitute a representation to the Owner, based on the
‘Architect's evaluation of the Work a povided in Section 3.6.2 and on the data comprising the Conractor's
“Application for Payment, that, tthe best ofthe Archies knowledge, information and belie, the Work bas
[regressed to the point indicated, the quality ofthe Work isin accordance withthe Contract Document, an thatthe

Contractors entitled o payment inthe amount certified. The foregoing representations ae subject (1) an
‘valuation ofthe Work for conformance withthe Contract Documents upon Substantial Completion, (2) reuts of
‘subsequent eats ad inspections, (3) correction of minor deviations frm the Corzact Docomees pice
completion and (4) specific qusiiestons expressed by the Architect,

4 3832 The issuance ofa Cenieate for Payment shall not be a representation thatthe Architect as (1) made
‘exhaustive or continuous onsite inspections to check the quality ot quantity ofthe Work, (2) reviewed contruction

metas, methods, ecniques, sequences or procedures, (3) reviewed copes of requisitions received fom
‘Subcontractors ad suppliers and oter dat regusted by the Owner fo sustaate the Contractor's ight 10
‘Payment. or (6) ascenained how o for what purpose the Contractor has wed money previously pad on account of

the Conzact Som.

{§.3633-The Architect shall maintains record ofthe Applications and Cerificate for Payment.



§ 384 Submittals
4§ 38.41 The Architect shall review the Coniracers submit schedule and shal ot unreasonably dey ot
‘withhold approval ofthe schedule The Architect's action in teviewing submitals shal be ten n accordance with
{he approved submital schedule or, inthe absence ofan approved subetal schedule, with reasonable prompiness
‘while allowing sufficient time, in the Architect's professional adgment, to permit adequate review

§ 3842 The Architect shal review ad approve or take che appropiate ction upon tbe Contactors submits
Such as Shop Drawings, Proect Data ad Supls bot oni the ied far he purpose of checking for
‘conformance with ineraton given and he deg concep expressed the Contract Documents Review of such
Suita sot forthe porpose of determining ie accuracy and completeness of he information sich as
<bnensios, gente, snd instalinion o performance of eqipnent or systems, which are he Conese 's
‘esponsbliy. The Architect's evew sal ot conse approval of safety precauions oF constuction mea,

ethos, techniques, sequences or procedues The Archie's approval ofa specific nem shall ot indicate
Spprovl ofan assembly of which teem sa component.

§ 3843 [fe Contact Document speci ely equice the Conuactor to provide professional design services ot
etiatons by a design professional related to systems, materials, or equipment the Architect shal pest the
sppcopteperlrmance and design cri that such services must sats, The Architect shall reverand take

SppeopiteStion on Shop Drawings and chee submits elated tothe Work designed oc ered by the
CConuactor’s design professional, provided the submitals bea such professionals Sal and signature when
submited tothe Architect The Architects review sal be for the Imited purpose of checking for conformance with
{information given and the design conceptand siti a peroemance spsifiations expressed inthe Conrat
DDocurmens. The Architect shall be entitled to rely upon, and shall not be responsible fo, te adequacy ahd accuracy
ofthe services, certifications, and approvals performed ot provided by such design professional

‘cis sonsulants Know tha sh design submis area accurate.

4 38.44 Subject to Section 4.2, the Architect shall review and respond to requests for information sbout the
‘Conract Documents The Architet shal et fot, in the Contact Documents, the requirements forrequests for
information. Requests for information shal include, at minimum, a detailed writen statement that nists the
‘Specific Drawings or Specifications in need of carifeation andthe ature of the claifiation requested
‘Achitec'sesponse wo such equets shal be made in writing within any tee limits agreed upon, or oerwise with
teavonable promise appropiate, the Architect shall prepare and ise supplemental Drawings and
Specifications i cesponse othe equess for information,

{§ 36.45 The Architect shall maintain a record of submitals and copies of submitals supplied by the Contractor in
ccordance with the reqiremeats ofthe Contract Documents

$385 Changes nthe Work
4§ 365.1 The Architect may order minor changes in the Work that are consistent withthe neat of e Contact,

Documents and donot involve a adestment i the Contract Sum or an extension of the Contract Time. Subject o
‘Seetion 42, the Architect shall pepare Change Orders and Construction Change Directives forthe One's
‘approval and execution in accordance withthe Contract Document.

§ 3652 The Architect sal maintain records relative to changes in the Wok

§ 385 Project Completion
§ $884 The Architect shal:

A conduct inspections to determine the date or dates of Substantial Completion ad the dat of final

{issue Cerifiates of Substantial Completion:
forward to the Owner, forthe Owner's review and records, writen warranties and related documents
required bythe Conret Documents and received fom the Contractor, and,
{sue a final Certs for Payment bated ypon a fal inspection indicating that to the best ofthe
‘Achitect’s knowledge, information, and bei, the Work complies with the requirements ofthe
Contract Document

Pr
y
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{§ 3882 The Architect’ inspections shall be condocted withthe Owner to check conformance ofthe Werk withthe
requirements of the Contract Documents and o verify he accorscy and completeness ofthe lit submited by the
Contractor of Woek tobe completed or corected.

§ 3883 When Substantial Completion hasbeen achieved, the Architect shall inform the Owner about the balance
ofthe Contract Sum cemining tobe paid the Contractor, eluding the amount to be retained from the Cantact‘Sim if uy, fo Gl compat or cnesion of be Work
§ 3864-The Architect shall forward othe Owe he following informatio received fim he Contacte: (I)
‘consent of ety oe sree, if any, to reduction in oe pana lease of retainage or he making of ial payment; (2)
aifidavits, ceceipts, leases and waver of lien, oc bonds indemnfyng the Owner agaist ins; and (3) anyother

documentation required ofthe Coneactor under the Contact Document.

§, 3885 Upon request ofthe Owner, and prot wo the expiration of one yee fom the date of Subsant
Completion, the Architect shall, without additional compensation, conduct a meeting withthe Over to review the
facility operations and performance.

[ARTICLE 4 SUPPLEMENTAL AND ADDITIONAL SERVICES
154: Supplemental Services
{54.1.4 The services sted below are not incloded in Basic Services yes noted by an. “A but may be required for

‘the Project. The Architect shall provide the iste Supplemental Services only if specifically designate in the able
‘below ashe Architect's responsibility, andthe Owner shal compensate the Archie a provided in Section 11.2.
Unless ctherwise specifically addressed inthis Agreement, freer the Owner nor the Architect i designated, the
Pasties agree thatthe listed Supplemental Service is not being provided forthe Projet.

fra



(Designate the Architect's Supplemental Services and the Ovner's Supplemental Service required for the Project
by indicating whether the Architect or Owner shall Be responsible for providing the identified Supplemental Service

‘Inseradeserition ofthe Supplemental Services in Section 4,2 below or atlch he description of services a5 0”
‘exhibit to his Agreement)

Supplement Serves Tpit
(Architect, Owner, nt provided)

$4944 Programming. a. © | Formatted: Font: (Default) Times New Roman, Pattern:
$41.12 Mohipe prlisinary designs all leas (Gry 25%)
GALI Measured drawings a1
$4144 Existing Glites surveys ARS tt er

{§ 41.15 Site evaluation and planing a
‘§ 41:18 Building Information Model management ry

sesponsibilies 5

TF ATAT Development of Balding Information Model Tor ae
post constuction use

ESGA8 _Civilengineerng
GA1A9 Landscape design
44.440 Architectural itrior design
4 AASA4 Vale analysis
'§ 44.142 Deuiled cos estimating beyond hat

eguted in Section 6.3,

FATAA9 Onesie project representation

{$41.14 Conformed documents fr consrction

$AI15 Asdesigned record drawings
EAIII6 Asconsrucied cord drawings
‘GAIAAT Postoccupany evaluation
{§ 41.4.18 Facility support services
{§ 41.119 Tenancveated services
“§ 41.120 Architect's coordination ofthe Owners

consuls

GALI Telecommunicationsdaa design
41.122 Security evaluation and planning

§ 41123 Commissioning
$41.20 Sustainable Project Series porsaot wo Section

om

A115 Fastrack design services
41.128 Muliple bid packages
41.127 Historic preservation

$41.28 Pumitre, funishings and equipment design

$41.29 Other services provided by specialty Consultants
§ 41.130 Other Supplemental Services
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§ 42-Achct’s Addons Services
‘The Architect may provide Addonl Services after execution ofthis Agreement without invalidating the
‘Agreement Except fo services required diet the floc nealacnss ofthe Architect is consul, any
‘Additional Services provided in accordance with this Section 42 shall en the Arhitet to compensation
orsuan te Section 11.3 and an appropriate adjustment in the Archie's sehedule

§ 421 Upon recognizing the ned to perform the flowing Additonal Services, the Archit kl notify the
‘Owner with reasonable prompinss and explain the fats and ctcumstanees giving rz tothe eed, The Architect
shall nor roced to provide the folowing Additional Services unl the Architect eceives he Oumer's wien
Authorization:

1 Services necessitated by a change in the Intl Informaton, previous instructions or approvals given
by the Owner, ora material change inthe Project including sie, quality, complexity, the Owner's

Schedule or bisa for Cost ofthe Work, o procurement or delivery meod;
Services necessitated by te enactment or revision of ces, laws, of epulations,incuding changing,
‘reiting previously prepared Instraments of Service,
Changing or eting previously prepared Instruments of Service necessitated by offical
'nerpetations of applicable coves, lnws or regulations thet are ether (a) contary to specific
interpretations by the applicable authorities having juidition made pir to he issuance of the

tbulding permit, orb) contrary to requirements ofthe Instruments of Service when those Insiriments
of Service were prepared in avordance withthe applicable standard of ete,

A Services necessitated by decisions ofthe Owner not rendered in acasotoSI timely manner or any
‘thecmtctil failure of performance on the pat ofthe Owner or the Owners consultant of
‘ooeactors;
Freping digital mee ore design documentation fr wamision othe Owner's eas

and contractors, o 10 ether Owner suahorized recipients;
Preparation of design and docomentation for no mac han five (5) lem bid or propane equess
roped bythe Owner

1Frepurtnn fora otendanee aie pub presentation: meeting or hearing smite,
‘A Peepration fr. and attendance ata dispute resolution proceeding r legal proceeding. except where

the Architect is party there unless isaleged thatthe dispute concerns the series povided by ot

Onis.
‘M0 Ceasultation concerning replacement of Work resulting from fie or oer cause ring constuction;

AY _ASsitnce to the tn Decision Maker, ifthe than the Architet
§ 422 To avoid dela in he Construction Phase, the Architect shall provide the following Addionl Services,
otf the Owaer wih ceasonable prompioes, and explain the fact and circumstances giving ie tothe ned. if,
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pon receit ofthe Architect's notice, the Owner determines tha all or pars ofthe services ae ot required, the
‘Owner sal give prompt writen notice tothe Architect ofthe Owner's determination. The Owner shall compensate
the Architect for the services provided prior tothe Architects receipt ofthe Owner's notice

‘1 Reviewing 8 Contractor's submital ou of sequence fom the submital schedule approved by the
Axchiteet,

2 Responding tothe Contactors requests for information ha are not prepared in accordance withthe
Contract Documents oc where such information is available the Contractor fgm a careful study
snd comparison ofthe Contract Documents, eld conditions, ether Owaet-provided information,
CContractor-prepared coordination drawings. or pio Pojectcorespondence or documentation;

Preparing Change Orders and Construction Change Directives that equze evaluation of Contractor's
proposals and supporting data, ar the preparation o revision of fntrment of Seve:

Evaluating an extensive number of Claims asthe lial Decision Maker ot.
|S Evaluating substition proposed by the Owner or Contractor and making Subsequent revisions to

Instruments of Service resin therefrom,

|§ 423 The Architect shal provide Construction Phase Services exceeding he limits set forh Below as Adon
Services and only afer obtaining authority from ihe Owes. When the mits below ae reached, tb Architect shall
sot te One

‘EERIE (EF ) reviews of each Shop Drawing, Product Data item, sample and similar submitals of
the Contactor

2 CRRIDETSEED (EDU 1.ortarcateronse (Raper seh visits othe ste by the Architect during

3 MAGS (ERB ) inspections for any potion ofthe Work to determine whether such portion ofthe
‘Work i substantially complete in accordance with he requirement ofthe Contract Décuments

4 EERIE (4H ) inspection for any porion ofthe Work to termine ial completion.

{§ 424 Except for services required under Section 3.6.6.5 and thse services that do nt excee te lis set forth ia
Section 4.23, Consuction Phaze Services provided more thaa 650 days afer) the date Of Substant
Completion ofthe Work o (2) he inital date of Substantial Completion identified inthe agreemet between the
(Owner and Contractor, whichever i ati, shall be compensated as Additional Services tothe extent the Architect

curs additional cost in providing thore Consrction Phase Services, povided ssh services oe ot cased se
whole o in an bythe lt or nese of Architet ors constant

‘§ 425 Ifthe services covered by this Agreement have not been completed within EEESGES (SCE ) months
ofthe date ofthis Agreement, tough no fal ofthe Architect, extension of the Architects seviees beyond that
Lime sal be compensated as Adsitiooal Services,

ARTICLE 5 OWNER'S RESPONSIBILITIES
4 £1Un ering rvd rn he Apert Ove sl ie oman ney

ments for and limitations on the Project,limely mannecgiven the public nate ofthe Poise:
inchuinga wien program, which tall st forth the Owners objectives; schedule; consis gd eer,
including space requtemens and reationthipe Nexbility, expandability; special equipment; systems: end site
requirements

{§ 52 The Owner shall establish the Owner's budget forthe Project, inching (1 the budget for the Cost ofthe
‘Work as defined in Section 6.1: (2) the Owner's other costs; and, (3) reasonable contingencies elated to all of these

ste
‘si n-complton- Ifthe Owner signtiantlyinreases or decreases the Owners budget forthe Cox ofthe

“Werk, the Owner shal oify the Architect. The Owaer and the Architect tll thereafter agse 1 a comespon
change in the Project's scope and quality.

{5.53.The Owner shall deny tepresentatve authorized to act on the Owners behalf with respect to the Project.
‘The Owner shall ender deisians and approve the Architect's submitals nately manner inorder to avoid

uveasonable dey inthe orderly and sequential progres of the Architet’s services, The Owner'sRepsenintion
atime



4§ $4 Tee extent in Owner's posession and it not therwie incloed in Bais Secvses oc Sepslementl Serves,
the Owner shall fish surveys to escibe physical characteristics, legal imitations and wily loeations for these
‘ofthe Project, and wrinen legal description ofthese. The surveys ad legal information shall include a5
‘spplcable, grades ad lines of sects, alleys, pavements and adjoining property and sites esigated wetlands;

_djcent drainage; rigs-of-way, estfitons, easements, encroachments, ning ded restos, boundaries sad
‘contours ofthe sit; locations, dimensions, nd other necessary data with respect to existing buildings, ther
Improvements and tees; and information concerning available uit services and lines, both pblic and private,
shove and below grade inching inverts and depths. AU the information on the survey shall Be referenced 1 @
Project benchmusk

§ $5 The Owner, ified shall fish services of geotechnical engineers, which may inciode test Brings, est
is, determiaations of 30 bearing vales, percolation tests, evaluations of hazardous materia, seismic evaluation,
ound corrosion tests ad resistivity tests, including necessary operations foc anticipating subscil conditions, with

writen reports and appopriat ecommendstions.

4 $8 ttendonady Omit e Owner
reiponsbihirin Seton,

457 otetonaiy Omiged 1

Agrcemen

{§ 58-The Owner shall coordinate the services ofits own consultants with those services provided by the Architect.
Upon the Archie's request the Owner shall furnish copies ofthe Scope of services in he contract between the
‘Owner andthe Owner's consultants. The Owner shall furish the services of consultants ater than those designated
‘asthe responsibilty ofthe Architect in his Agreement, or authorize the Architect to fuish chem a an Additional,

Service, when the Architect requests uch services and demonstrates tha they ae reasonably required by the scope
‘ofthe Project The Owner shal requie that is consultants and contractors maintain insurance, eluding
profesional liability insurance, a appeopite tothe services or work provid,

"2013, ed

{5 58 The Owner shal furnish test, inspections and report required by law othe Contract Documents, such as
‘tratural mechanical, nd chemical ests tess fora and water polation, and tess fr hazardous nates

{§ 5.10 The Owner shall fonish llega, insurance and acounting services, chang auditing services, that may be
reasonably necessary alan ti forthe Project to meet the Owners needs and interests.

{§ 5.11 Te Owner sal provide prompt writen notice tothe Architect ifthe Owner becomes avace of any fault or
Aefect inthe Project, incloding eors,omissions or inconsistencies in the Arhiet' Instruments of Seviee.

§ 542 The Ownerslh-mnincode the Architect nll communication wih the Contractor tht ete too affect
the Architect's services o professional responsblies. Phe Owner sal prom natifethe cheat ofthe

he Project
Communications by and with the Archiet's consultants shall be trough the Arhizectonless cere ae=d 0
senting.

{5 5.12 Before executing the Contract fr Construction, the Owner shal coordinate the Architet's duis snd
fesponsbilites se fot inthe Conract for Construction withthe Arcitec's services st forth i this Agreement.

‘The Owoe: shal provide the Architect a copy ofthe executed agreement between the Owner and Contactor,
including the General Conditions ofthe Contract for Consirction

§ 5:16-The Owner shal provide the Architect access tothe Project sit prir 19 commencement ofthe Work and
hall obligate the Contractor to provide the Architect acess tothe Week wherever itis in preparation or prowess.

16



ARTICLE 6 COST OF THE WORK
§ 6:1 For purposes ofthis Agreement, the Cost of te Work shal be the toa cost tothe Owner to construc all
ements ofthe Project designed or specified by the Architect and stall include contractors’ general conditions costs,

‘overhead and profit The Cos ofthe Work also inclades the reasonable vale of labor, material, and equipment,
‘donated to, or therwie furished by, the Owner. The Cost ofthe Work doesnt inelude the compensation ofthe
‘Architect; the costs ofthe land, rights-of-way, Ginancing, or contingencies for changes in he Werk; or oter costs

‘thc are the esponsibility ofthe Owner.

§ 62 The Owner's bogs forthe Cos ote Wok it provided in nti Information. shal be aut
Sought the Project sr repured under Seine 52, 64 ad 63. Eran ofthe Owners bod frie Cos of
the Wo and he pelinay etna ofthe Con of oe Work duped eit of te Cos fhe Werk,
preruedby he Architect epee be Ares dgment arden peso it relapnied however,
{iwi the Arcs ae Owner bs cote Ove te con of abo materi equine Conrac’s
inethds of dcteining be pes or ompestive bidding marke or egtsing caedtines coring, he
[rch ceo and dcr nt warn or ees Oat io ete ps will vary oe he Ove
‘get forthe Cost of he Work, rom any imate ofthe Cox the Wek er vain, reputed or aged ©

bythe Archer

4§ 83 In preparing estimates ofthe Cost of Work, the Architect shall pon Ovnes's proc appeal, be permite to
include contingencies for design, bidding, and price escalation; determine what materials, equiprient, component
system, and types of contruction are tobe included inthe Contract Documents to resommead reasonable
[Adjustments in the program ad scope ofthe Project; and clade design altemates as may BeRECESTay to adjust
{he estimated Cost ofthe Work o meet the Owners budget. The Architect's estimate ofthe Cos ofthe Work shall,
‘be based on curtent area, volume or similar concepral estimating techniques. Ite Owner requires a detailed
‘ntimate ofthe Cost of te Work, the Architect shall provide such an estimate, if identified asthe Architect's
‘esponsibility in Section 4.11, a a Supplemental Service.

4 641 ough no fault ofthe Architect, the Procurement Phase has not commenced within 90 days after the
‘Architect submits the Construction Documents to the Owaer, the Owner's budget forthe Cost ofthe Work hall be
‘adjusted wo eflect changes inthe general level of pices inthe applicable construction maket

$ 6S my sims dna any se of Acces series un this Agreement he Coors xin of he
(Cos.olthe Work deviates from the Cost of the Work cs recently apposed by ths Owns oi
‘gominate hi Agtesment_ Ifthe Ones dots nots tina ths Agrecment pon such evigler td Hak any
‘imeshe Architects estimate ofthe Cost ofthe Wark exceeds the Owner's budget forthe Costof te Work, he
“Architect shall make appropiate recommendations tothe Owner to aus the Projets size, ality, o budge or
‘he Cost of the Work, and the Owner sal cooperate with the Architect in making such adjustments Such

ssomumendd dives made by Archies stl be par of he Basis Services at no aditogal ct to Owner.

§ 68 fhe Owner's budget forthe Cost ofthe Work atthe conclusion ofthe Construction Documents Phase
‘Services i exceeded by the lowest bona fide bid or negotiated proposal, the Over shall

1 give writen approval ofan increae i the budget forthe Cost ofthe Woek,
12 Suthorzerebiding or renegotiating ofthe Project within reasonable Gane,
‘3 terminate in scocdance with Section 95,
“% —nconsuation with the Architect, revise the Project program, scope, ot quality a required to reduce

the Costof the Week; e,
5 mpleren any other mutually secepableakerative,

§ 7 Ifthe Owner chooses o proceed under Section 6.6.4, the Architect shall modify the Consruction Documents
‘as necessary 0 comply with the Owner's budget forthe Cot ofthe Wark athe conlusion ofthe Construction
Documens Phase Services, othe budget as adjusted under Section 66, the Owneesequiesshe Architect
modi the Conatnetion Onoumens becuse the lrwest bona fie hor nepetied proposal eneweds the Owes
‘ange oh Cont due Sock due tmaskervondiions de Arches okt et ruse eset she Ome
“honbconpeaate the Arce for he modes 0 0 Adsnnel Reyne perant Seen stent

{The Archinect s serves for modifying the Construction Documents sal be Without additonal coopensation [In
‘any event, the Archies modification of the Coastuction Documents sal be the ini ofthe Architect's
‘esponsibility under ts Amick 6



ARTICLE 7 COPMMGHTS AND LENSES
§ 21 as dems seas, nol. eons a oer mural and wo gods ered ot

von Lie mene gonean spi he Ques sonatas and
‘poe

_fantedinshes Sete 3 3 shailerminate,

ie the Arshesonethe Aaciets
‘ooh

§ 75 Except as otherwise sated in Section 73, the provisions ofthis Anil 7 shal survive the termination ofthis
Agreement

ARTICLE 8 CLAMS AND OISPUTES
§ 81 General
§ B14 The Owner and Architect shall commence all claims and cases ofsetonaguins the other and arising out of

‘or related to this Agreement, whether in contrat to, or otherwise, in accordance with the requirements ofthe
dig pe raaion et lettin is Agee! nd within te pid psi by plea wb



{§ 81.2 To the exient damages are covered by property insurance, the Owner and Architect wave al rights against
{eachother and agains the contractors, consultants, agets, and exmployees ofthe other for damages, excep such
right as they may have tothe proceeds of such insurance asset fot in AIA Document A201~2017, General
‘Conditions of the Contre for Constretion. The Owner or the Architect, as appropiate, shall require ofthe
‘contractors, consults, agents, and employees of any of them, similar waivers in favor ofthe other panies

‘enumerated herein, The Ascites sta bersgonsbicforsuoment of any deductible loth extent 20s covered loss
‘is atuibutable to he fal or nealigcse of Archit, constants) o ebcontractoca)

§ 81.3 The Architect and Owner waive consequential damages for lms disputes, or other ters in question,
aking out of or celatingt this Agreement. This mutual waivers applicable without italian tall consequent
‘amages dt thes pays termination ofthis Agreement excepts specfaly provided in Section 9.7.

§ 82 Mediation
§ 821 Any claim, dispute or asher mater in question arising ot of or related to thi Agreement shall be subject to
‘mediation asa condition precedent to binding depute resolution. If sich mater relates oot the subject of en
sng ut ofthe Archie's sevies, the Architect may proceed in aceordace wit applizabe law o comply with
the lien notiee oiling deadline prior to esluion ofthe mare by mediation or by binding depute esoution

§§ 822 The Owner and Architect shal endeavor to resolve claims, disputes and other mates in question between
‘em by mediation, which, unless he partes mutally agree otherwise, shall be administered bythe American
‘Arbication Assocation in cordance with ts Canstrution Industy Mediation Procedures in effet on be date of
{dis Agreement A request for mediation shal be made in wring, delivered to the oer party to this Agreement, and
‘led with the person or entity administering the edition The request may be made concureny with he fling of
‘complaint of other appropriate demand for binding disput resolution but, in such event, mediation Stall proceed in
‘sdvance of binding dispute resolution proceedings, which sal be stayed pending mediation for a period of 60 days

‘rom the date offing, unless stayed fra longer period by agreement ofthe pares or cout order Fn arbitration
proceeding is stayed porsant to this section, the patie may nonetheless proceed to the selection of the arbitrators)
{and agree upon a schedule for later proceeding

§§ 823 The parce shall hare the motiatr’ fee ad any filing es eusly. The mediation shall beheld inthe place
‘where the Project lead, unless another location is mutually agreed upon. Agreements reached in mediation shall,
be enforceable a setement agreements in any cour having jrsdetion thereof.

§ 824 Fe parties do not resolve a dispute rough mediation pursuant otis Section 82, the method of binding
<isputeresolton shall be the Tllowing:
(Check the appropri box.)

[BES | Arbivation pursuant to Section 83 ofthis Agreement

(HR | Litigation na cour of competent jurisdiction

1B) Other: (Specify)

B

the Owner and Architect do no select a method of binding dispute resolution, or donot sub equenty green
‘wrung toa binding dispute resolution method other than iigation, the dispute willbe resolved mace of

‘competent juidieton.
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{§ 84-The provisions ofthis Ante 8 shall survive the (ils pot peformanse or termination ofthis Agreement

ARTICLE 9 TERMINATION OR SUSPENSION
§ 9:1 1¢the Owner fits to make payments to the Architect hn dus in accordance wih this Agreement, which
feat oni asa sah teh Sal be centered sti enpeterne nd
‘cause for termination o, athe Arehitet's option eause for suspension of performance of tevices under hit
‘Agreement. [the Architect elects o suspend services, the Architect shall give seven 30 days" writen mie tothe‘Owner before suspending :sore Before ceauming services,
the Owner shal pay the Architect all sums due pir to suspension and any reasonable end dacimeni expended
‘ncured inthe interruption and resumption ofthe Architect's services. The Architect's fes forthe remains
‘services and the ime schedules shit bei be equitably adjute.



§ 94 Euher purty may terminate his Agreement upon ot les than seven days’ writen noice should the oes party
{il subsaaly wo perform in accordance with he terms of ths Agreement though no fault ofthe party initiating
the termination

§§ 95 The Owner may eminsl ths Agreement upon notes than even ys" wren notice othe Architect forthe
(Owner's convenience and withouteause

§ 261FLines therwie provided in this Agpecment. the Owner tenminates ths Agreement fr its convenience
‘orsuan to Section 9.5, or the Architect terminates the Agreement pursuant to Section 93, the Owner shal
‘compensate the Architect for sevicespronly performed nd accepted be Oncr prot to tenhination,
Reimbursable Expenses ncured, and coss attibuable® termination imluding the costs anfbutab othe
‘Acchiee’s termination of consulant agreements oo eveat shall Archies or Arshaest'ssgsshants be exiles

twanispated overhead andlor poft oa services oot performed or ohcr damages of any Kidature, por ans
‘sominwton fs or iensing x. focgminaion of thir respective sonic.

§ 817 In addition to any smounts pid under Section 9.6 if he Over terminates this Agreement fits convenience
pursuant to Section 9S, or the Architect terminates this Agreement pursuant to Section 9.3, the Owoer shall pay tO
{he Architect the fllowing fer

(Set forth below the amount of any termination or licensing ee, oF the method for determining any termination or
Aicensing fee)

A Termination Fee

Nene 2

2 Licensing Fee ifthe Owner intends ocontaue using the Architect's Instruments 6f Service
=

§ 98 Excep as otherwise expres provided erin, this Agreement shal enna one year om he at of
Saban Completion cif, th date hat thc pean sie

§ 99°The Owners rights 1 we the Archie's Instruments of Service inthe even ofa termination 6 this
‘Agreement are st fo ia Article Pana-Secton 5

ARTICLE 10 MISCELLANEOUS PROVISIONS.
5 191 This Agreement all be govemed by te law of the place where the Projects located, excling that
jisdition’s choice of law rules

‘he Federal Arburton Aut shal govern Sector 8

4102 Terms inthis Agreement shall have the same meaning as those in ALA Document A201-2017, General
Conditions ofthe Contract for Construction.

§ 103 The Owner and Architect, respectively, bind themselves, thee agents, successors, assigns and gat
‘representatives to his Agreement. Nether the Owner no the Architect shall assign this Agrersent without the
‘wren consent ofthe ober, except tha the Owner may assign this Agreement oa lender providing financing fo
the Projet ifthe lender agres to assume the Owner's rights and obligation wader this Agreement, including 2
ayes due tothe Atchitect by the Own prior tothe asignment.

4 104 1f he Owner equess the Architect wo execute cerifeaes, the proposed language of such certificates shal be
submited tothe Architect for review atleast 14 days pio tothe equesed dats of exectin. Ifthe Owner requests

the Architet to exceute consents reasonably required o faite assignment oa lender, th Architect shal execute
all sch consents that are consistent with this Agreement, provided the proposed consent is submited 1 the
‘Aecitect for review a eat 14 days pric to execution. The Architect shall nt be reqited o execute certificates o¢
‘consents that would require knowledge, serves, or responsibilities beyond the scope of this Agreement

a



4 105 Nothing contained in this Agreement salleete a contractual relationship with oF a cause of action in favor
kt cy ai tr he eo As se Geta an fa

agzments entered ito by Architect with td partis or pestomwanse of as ponion

‘§ 10.6 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery,
fresnc, handing removal o posal oo expose of persons to, hazards aes ubtances fay

format the Project sels the Archit has ies te wo ich ubaances inthe games of See.
‘(n.sush event, the Architect shall remain fully liable to Owner under the indemnification provisions of this
‘Awsement=

§ 107 The Architect shall have the ight include photographic o atic repesenations ofthe design ofthe
Project among the Architect's prometinal and profesional materals. The Architect shall be given reasonable

access to the completed Projecto make such representations However the Architect's materials shall not include
‘the Owner's confidential or propeary information ithe Owner bas previously advice the Archies in writing of
the specific information consideced bythe Owner tobe confidential or proprietary. The Owner sal provide
‘professional cred forthe Architect inthe Owner's promotional materia fo the Project. This Section 10.7 shall
survive the terination ofthis Agreement unless the Owner terminates this Agreement for cause pursuact o Section
cry

4 108 Ifthe Architect o¢ Owner receives information specifically designated as “confidential” or “business
Proprietary” the receiving pat shal keep such information sey confidential and shall not dlace to ay

‘other person exept as set forth in Section 108.1. This Section 10.8 shall survive the lermination ofthis Agreement

4 1081 The receiving parry may dicloe “confidential” or “business proprietary information ater 7 day ntce
{othe other pay, when required by law, arbitrator's ode, or court order, inching a subpoena o othe form of
compulsory legal process issued by a cour or governmental entity, ot the extent such information i reasonably
‘necessary forthe receiving party to defend itself in any dispute. The receiving party may also disclose such
information tits employees, consultants, or contactor inorder to perfor services of work solely and exclusively
forthe Project, provided those employees, consultants and contactors are subject othe restos onthe
iclosue and use of uch information a et orth in this Seton 108.

4 109 The invalid of any provision ofthe Agrecment shall not invalidate the Agreement oti emsning
Provisions. Iki determined that any provision af the Agreement violees any lw, o is therwise invalid of
tenforceable thea hat provision sal be revised tothe extent necessary to make that provision legal and
enforceable. In such case the Agreement shall be construed the filles extent permited by ln, 0 give effect to

‘the partes intention and porpores in executing the Agreement,

[ARTICLE 11. COMPENSATION
{$14 Forth Architect's Basic Services described under Article 3, the Owaer shall compensate the Architect as
follows:

Stipulated Sura
(vert amount)

Formatted: lndent Fst ine: O°



§ 11.2For the Architect's Supplemental Services designated in ection 4.1 and for any Sustainability Services
‘equired pursuant to Section #13, the Owner shall compensate the Architect follows:
(Ansert amount of or bois for. compensation. Ifnecesary, lit specific series 10 which particular methods of
compensation apply)

{4.113 For Additonal Services that may arse during the couse ofthe Project, inching those under Section 42, the‘Owner shall compensate the Architect a follows: Ee
(nsert amount of boi fo. compensation)

{§ 114 Compensation for Supplemental and Additional Services ofthe Architect's consultants ven nt included in‘Section 11.2 oF 11.3, shall be the amount invoiced to the Architect plus MEAT percent ( a
Senneer)

$.1158letendonaty Ome i femme

§ 117 The howry billing rates for services ofthe Architect and the Archie's consultants ae
fates shall be adjusted in accordance withthe Architect's and Architect's consultants” normal rv(Wepplicable,otach an exhibit of howly biling rates or insert them below ) Ce

Geko Sites
{§ 118 Compensation for Reimbureabe Expenses
4§ 1184 Rembursble Expenses are in ation to compensation for Basic, Supplemental, and Additonal Services

fod include expenses incorred by the Arhitct andthe Architect's consultants drcly related to the Project, as
follows

A Transportation and sutborized oot ofseue sate travel and subsistence:



Long distance services, dedicated data and communication services, teleconferences, Project web
sites, and extranet,
Permitng and other fes required by authors having jurisdetion over the Projet,

Printing, reproductions, plots, and standard form documents;Exoress Postage, handling, and delivery, Formatted: Default Paragraph Font
“Expense of overtime work reqiing higher than regular rates, if authorized in advance bythe Owner,
‘Renderings, physical models, mock-ps, professional photography, and peseotation materials

‘requested by the Owner or reuied forthe Projects

M
e

b
a

e
 

bw
5

consented,
9 “Aitaxes levied on cligibe pofousonsisersior and reimbursable expenses fs;

SteiceeepemeOntiel
“AM Registration fees nd say eter Ces charged bythe Cenifying Aurhorty or by othe ents a8

necessary to achieve the Sesainable Objective and,
AZ OnikiedOrhermior roeet ented xperhiares.

§ 1182orReinbursabe the compensation shall be the expenses incuted bythe Architect andthe
‘Acchitect’sconselants ples «en percent g# °) ofthe expesesincered

$119) nara

{11:40 Payments othe Architect
41404 bt Paymonte
5 1140.14 Anita payment of i895 (S €0L00 ) shal be made upon exeeuion ofthis Agreement andi the
‘minimum payenent under this Agreement. shall be eedted to the Ovne's acoont in the ial nvoiee.

§ 11.1012 .tntonay Onis

tothe
‘neuer

§ 1110.2 Progress Payments
{§ 1190.21 Unless otherwise agreed, payments for services shall be made monthly in proportion to services poet:Performed. ts fe oie ahi aaa Ounce rent Arefovore te ee

ase oFbuco theecidiaceasaamens are gaktane simaetns ssae acacia snes
‘na evens th Owner sal pay all aunts cin gt ccotane wid he ers of ls ABER
(nvert rte of monthly or annual interes agreed upon)

jpebppeeecesmin ane Os sara

§ 114022 The Owe shina» withhold amounts fom the Architects compensation t>impase-papy-o¢
‘quia damapes on te-Areet ott offset sums requested by or paid to contactors forthe cost of changes

Ey



§ 11.1023 Records of Reimbursable Expenses, expenses pertaining to Supplementa an Additonal Seve, and
services performed on the basis of hurl aes sal be available tothe Owner at muncally convenient times

ARTICLE 12 SPECIAL TERMS ANO CONDITIONS
‘Special tens and conditions tha modify this Agreement are as follows:
‘clude over terms end condition plicable to tis Agreement)

ARTICLE 13. SCOPE OF THE AGREEMENT
§ 13.1 This Agreement epresens the entire and integrated agreement between the Owner and We Architect and
supersedes all pir negotiations, presentations or either weiteno oral. This Agreement may be

amended only by writen insruseet signed by both the Owner and Architect.

13.2. Tis Agreement apie he ous documents Wenied Beto
“4 AIA Document 81012017, Standard Form Apseement Becween Owaer ad Architect‘Brkine tae on

‘Commented [EC1]: Do ay ding ours roare|Formatted: AIA Body Tet Hanging

Formatted: AIA Body Test Hanging, Tb stops Not at
os"

3 Formatted: AVA Body Tet Hanging indent take

+ [Rormatted: Aik Body Tex Hanging, Tab stops Nat atEped Otrbemmts monmomiet onceins Agreement mR
aban eoper ofserncerndenifiok ov cchibioan Section 4423 Formatted: AlA Body Tex Hooging

Formatted: AIA Body Tent Tab stops Not at- al y Te Hanging, Tob stops |

4 —Orher documents: Formatted:
(ist other documents if ony forming part of the Agreement)
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ATTACHMENT 2

ida Fi negan

Ted Olynciw <tedolynciw@yahoo.com>

Tuesday, April 30, 2024 12:19 AM
Linda Finnegan
Phase | Environmental Site Inspection -439 & 441 Boston Post Road

1 CAUTION: This email originated from outside of the organization. !
| Do not click links or open attachments unless you recognize the sender's email address and know the 4

content is safe.

Linda,
Would you kindly forward this email to all the member the Building Committee before the next
meeting

| have reviewed both reports and have the following comments:

| would like the Committee to:
4. Discuss paragraphs 8 - 12 in each report
2. Do we take action to go forward with the additional work identified in these reports now or wait till
we have input form our Architect and PM?
3. Hopefully copies of these reports were sent to our consultants.
4. Should we proceed with the Pre-Demolition Environmental Study of the existing building now?





ATTACHMENT 3

May 3, 2024

‘Momo to: Oswegatchie Fire House Building Committee

From: Ted Olynciw

As we start designing this project ! would like the Architect & Project Manager to generally
addre 3s the items below:

1. Your pros and cons for a pitched root building versus a flat root or a flat stoping root.

2. Your pros and cons for a steel and masonry structure versus a pre-engineered building.

3. Your al thoughts on Bunk rooms- Individual or gang.

4. itwe were to consider a 2 story building what spaces could be located on the 2" floor?

‘none then we have to stay with a one story building. We realize that building a two
story building is less expensive than a one story building but an elevator would be

needed.

5. Your recommendation / comments regarding the Phase | environmental survey.

6. Apre-demolition environmental study for the existing firehouse. This must be done at
‘some point in order to quantify any and all hazardous materials. This report can be

used to obtain a budget by the Architect / Project Manager for the demolition of the
building. We will need the cost of demotition at the same time we request funding for
the new firehouse. Your comments / recommendations.


